

## PROJECT STATUS REPORT

## INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the reverse side of this form. ~~See reverse side of this form~~ page 3.

ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE	2. PROJECT NR OR SYSTEM TEST OBJ NR	3. TASK, ESP OR TEST NUMBER
921A		62B01
4. AFMTC PROJECT DIRECTIVE NR	5. AFSC PRIORITY	6. REPORTING PERIOD
62-17	01A	February 1965

## 7. TITLE AND OBJECTIVE EXPERIMENTAL PERSONNEL PARACHUTE (MULTI-STAGE)

To determine the opening reliability of a multi-stage parachute assembly to be used by parachutists from high altitudes.

8. SCHEDULE	CURRENT FY 65												FY 66												FY 67 QTRS				FY 68 QTRS			
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE																																
NEW SCHEDULE																																
CHG CODE																																
9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST						11. FINAL FLIGHT/TEST						12. TOTAL FLIGHT HRS REQ						13. ACFT SERIAL NR													
14. % PLANNING COMPLETED	15. % INSTRUMENTATION COMPLETED				16. % TESTING COMPLETED				17. % DATA REDUCTION COMPLETED				18. % REPORT COMPLETED				19. % TOTAL COMPLETED															
10/94	5/94				70/95				10/94				5/0				100/90															

## 20. REMARKS

LIC 9121 WSC 3

Tests completed: 256

Tests documented: 273

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
C-130 - 65	T-28 - 26
B-66 - 40	T-33 - 71
H-21 - 1	B-57 - 6
	F-104 - 2
	F-100 - 18
	H-21 - 20
	T-38 - 4

Test	Photo
C-130 - 16	T-33 - 5
B-66 - 0	T-28 - 3
	H-21 - 23

No tests. Testing will be resumed at the request of the AFSC project office.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
28 February 1965	FTNEM/266	Charles W. Nichols Lt. Charles W. Nichols

AFMTC FORM 29  
AUG 62

PREVIOUS EDITIONS OF THIS FORM MAY BE USED.

## PROJECT STATUS REPORT

## INSTRUCTIONS

ITEM 8 Entries will be taken from codes listed on the reverse side of this form. page 3.


ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER																													
921A				60B23																													
4. AFFTC PROJECT DIRECTIVE NR		5. AFSC PRIORITY		6. REPORTING PERIOD																													
60-215		75A		February 1965																													
7. TITLE AND OBJECTIVE																																	
SUPPORT MISCELLANEOUS AIR FORCE TASKS																																	
8. SCHEDULE		CURRENT FY <u>65</u>																FY <u>66</u>				FY <u>67</u> QTRS				FY <u>68</u> QTRS							
		J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
CURRENT SCHEDULE																																	
NEW SCHEDULE																																	
CHG CODE																																	
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST				11. FINAL FLIGHT/TEST				12. TOTAL FLIGHT HRS REQ				13. ACFT SERIAL NR																			
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED				16. % TESTING COMPLETED				17. % DATA REDUCTION COMPLETED				18. % REPORT COMPLETED				19. % TOTAL COMPLETED															
																		Continuing															

## 20. REMARKS

LNO 9110 WSC 3

No tests.

21. DATE	22. OFFICE SYMBOL AND TELEPHONE EXT	23. SIGNATURE OF PROJECT OFFICER
28 February 1965	FTNE/260	A. V. Stamm 

# PROJECT STATUS REPORT

## INSTRUCTIONS

- ITEM 8 Entries will be taken from codes listed on ~~the reverse side of this form~~ page 3.  
 ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE  921A		2. PROJECT NR OR SYSTEM TEST OBJ NR		3. TASK, ESP OR TEST NUMBER  63B14																																																																																																																																																																	
4. AFMTC PROJECT DIRECTIVE NR  63-83		5. AFSC PRIORITY  01A		6. REPORTING PERIOD  February 1965																																																																																																																																																																	
7. TITLE AND OBJECTIVE  D.E.S. TESTS  (Purpose is classified.)																																																																																																																																																																					
8. SCHEDULE																																																																																																																																																																					
<table border="1"> <thead> <tr> <th colspan="12">CURRENT FY - 65</th> <th colspan="12">FY 66</th> <th colspan="4">FY 67 QTR3</th> <th colspan="4">FY 68 QTR3</th> </tr> <tr> <th>J</th><th>A</th><th>S</th><th>O</th><th>N</th><th>D</th><th>J</th><th>F</th><th>M</th><th>A</th><th>M</th><th>J</th> <th>J</th><th>A</th><th>S</th><th>O</th><th>N</th><th>D</th><th>J</th><th>F</th><th>M</th><th>A</th><th>M</th><th>J</th> <th>1st</th><th>2nd</th><th>3rd</th><th>4th</th> <th>1st</th><th>2nd</th><th>3rd</th><th>4th</th> </tr> </thead> <tbody> <tr> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td> <td></td><td></td><td></td><td></td> </tr> <tr> <td colspan="12">CURRENT SCHEDULE</td> <td colspan="12">NEW SCHEDULE</td> <td colspan="4"></td> <td colspan="4"></td> </tr> <tr> <td colspan="12">CHG CODE</td> <td colspan="12"></td> <td colspan="4"></td> <td colspan="4"></td> </tr> </tbody> </table>						CURRENT FY - 65												FY 66												FY 67 QTR3				FY 68 QTR3				J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2nd	3rd	4th	1st	2nd	3rd	4th																																	CURRENT SCHEDULE												NEW SCHEDULE																				CHG CODE																															
CURRENT FY - 65												FY 66												FY 67 QTR3				FY 68 QTR3																																																																																																																																									
J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2nd	3rd	4th	1st	2nd	3rd	4th																																																																																																																																						
CURRENT SCHEDULE												NEW SCHEDULE																																																																																																																																																									
CHG CODE																																																																																																																																																																					
9. FIRST FLIGHT/TEST		10. LATEST FLIGHT/TEST		11. FINAL FLIGHT/TEST		12. TOTAL FLIGHT HRS REQ		13. ACFT SERIAL NR																																																																																																																																																													
14. % PLANNING COMPLETED		15. % INSTRUMENTATION COMPLETED		16. % TESTING COMPLETED		17. % DATA REDUCTION COMPLETED		18. % REPORT COMPLETED		19. % TOTAL COMPLETED																																																																																																																																																											
10/90		10/75		70/75		5/75		5/75		100/77																																																																																																																																																											

## 20. REMARKS

LIC 9341 WSC T

Tests completed: 9

Tests documented: 12

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test	Photo
F-106B - 8	T-38 - 4
	F-104 - 22
	F-106B - 5

Test	Photo
F-106B - 4	F-106B - 6
	F-104D - 7
	T-38 - 8
	T-33 - 9

No tests. Testing will be resumed at the request of the AFSC project office.

21. DATE  28 February 1965	22. OFFICE SYMBOL AND TELEPHONE EXT  FTNEM/266	23. SIGNATURE OF PROJECT OFFICER  <i>Charles W. Nichols</i> Lt. Charles W. Nichols
----------------------------------	--	---

## PROJECT STATUS REPORT

- INSTRUCTIONS
- ITEM 8 Entries will be taken from codes listed on the reverse side of this form page 3.
- ITEM 20 Enter concise project progress information sufficiently complete so that reference to other reports will not be necessary. Changes in program scheduling should be fully explained. If additional space is required, a separate 8 x 10 1/2 sheet will be used. Identify particular report and mark proper security classifications.

1. PROGRAM STRUCTURE  921A	2. PROJECT NR OR SYSTEM TEST OBJ NR	3. TASK, ESP OR TEST NUMBER  64B05
4. AFFTC PROJECT DIRECTIVE NR  64-41	5. AFSC PRIORITY  75A	6. REPORTING PERIOD  February 1965

7. TITLE AND OBJECTIVE  
EVALUATION OF AERIAL PHOTO TECHNIQUES (EXTENDED FREE FALL)

To determine the most applicable camera location on helmets and develop a capability for taking motion pictures of parachutist during free fall.

8. SCHEDULE	CURRENT FY <u>65</u>												FY <u>66</u>												FY <u>67</u> QTRS				FY <u>68</u> QTRS			
	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	1st	2d	3d	4th	1st	2d	3d	4th
PREVIOUS SCHEDULE								6	6	6	6	C																				
NEW SCHEDULE																																
CHG CODE											6	6	6	6	4																	
9. FIRST FLIGHT/TEST	10. LATEST FLIGHT/TEST						11. FINAL FLIGHT/TEST						12. TOTAL FLIGHT HRS REQ						13. ACFT SERIAL NR													
14. % PLANNING COMPLETED 10/80	15. % INSTRUMENTATION COMPLETED N/A						16. % TESTING COMPLETED 65/53						17. % DATA REDUCTION COMPLETED N/A						18. % REPORT COMPLETED 25/10						19. % TOTAL COMPLETED 100/45							

## 20. REMARKS

LIC 9345 WSC 3

Tests completed: 32

Tests documented: 60

Aircraft hours flown to date:

Documented aircraft hours remaining:

Test  
C-130 - 8.5Test  
C-130 - 21.5

No tests. Resources were diverted to higher priority projects.

21. DATE 28 February 1965	22. OFFICE SYMBOL AND TELEPHONE EXT FTNOP/291	23. SIGNATURE OF PROJECT OFFICER <i>m. Kanowski</i> CWO M.B. Kanowski
------------------------------	--	---

AFFTC FORM  
AUG 62

29